GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District - NABARD-RIDF-XXII - Providing CPWS Scheme to Jaggadiguntapalem Village in Tenali Mandal in Guntur District with an estimated cost of Rs. 100.00 Lakhs – Extension of Agreement Time up to 29-06-2019 for a period of (307) days with Liquidated Damages of Rs. 1,10,343/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 183 Dated: 31-03-2020.

Read the following:

1. From the Engineer-in-Chief, RWS&S Department, Gollapudi, Vijayawada, Lr.No. AEE3/DEE(P2)/NABARD/Jaggadiguntapalem/2017, dt:01.07.2019.
2. Govt. Memo No.RWS0PROG/8/2020, dt:28.02.2020.
3. From the Engineer-in-Chief, RWS&S Department, Vijayawada, Lr.No. AEE2/ DEE/NABARD/Jaggadiguntapalem/Guntur/2020, Dt:12.03.2020

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letters 1st & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 29.06.2019 for a period of (307) days with Liquidated Damages of Rs. 1,10,343/-, as delay is attributable to the Contractor in respect of the work “Providing CPWS Scheme to Jaggadiguntapalem Village in Tenali Mandal in Guntur District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.